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MOVE SEQUENCE

1. Move OTR and Medical Staff from Ground Floor between C
and D corridors to provide space for new computer center.

a. Evacuate 6,000 square feet of this area
immediately. Clear space for contra.ctor. Accomplish
by 31 May 1963. Contractor to "site prepere" for
IBM installation of equipment by 15 July 1963.

b. Balance of space required by ADPS to be
furnished by evacuating OTR to Broyhill Bldg.
Target date 1 August 1963.

2. Move Audit Staff and part of Office of Personnel, commencing
10 June 1963, to Quarters Eye on a tempo baslis to open up space
required by OSA/DDR expension. Move SR, and/or FE into vacated 25X
25X1 space by 1 July 1963. In so doing, provide additional space for SR,
FE and

3. Move out of Headquarters building all of OTR except Language

25X 1 Laboratory, m Briefing and Covert Training Officer, and part- v
time office Tor DIrector of Training. OTR to be housed in Broyhill ‘
Bldg., Arlington Towers, R&S, and 1016 16th Street. Accomplish by

1 August 1963.

4k, Move A%E Staff and establish dependents physical examination
facility in Broyhill Bldg. Accomplish by 1 August 1963.

25X1 5. Into space vacated by OTR and Medical Staff, move ORD/DDR,
DDI,| 'DDP, and ADPS/DDS.

25X1

25X1

7. Move back to Headquarters Bldg. Audit Staff and Office of
Personnel from Quarters Eye, and| 25
25X1 |:| Terget date 1 October 903
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8. At the same time rearrsnge DDI space in Headquarters building
to accommodate All Source Center. Complete by 1 July 1963.

9. During DDI rearranging of space, move ONE off of Tth floor
and rearrange Tth floor executive space. Target date 1 August 1963.
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